

Projects
100

Tasks
300

Cost
\$518K


Budget
\$2M

Profit
\$326K


31%
Budget Utilization

64%
Task completion %


Cost & Budget by Month




Task by Priority




Tasks & Projects by Location




Profit by Month




Task by Progress Group



Projects by Project Status



Task by Project Type



	PM	Tasks	Overdue	Cost	Budget	Profit	Task Completion	Budget Utilization
	Alice	54	28	\$100,465	\$336,554	\$73,828	<div><div></div></div> 59.7%	<div><div></div></div> 29.9%
	Bob	25	9	\$59,632	\$145,675	\$16,891	<div><div></div></div> 71.1%	<div><div></div></div> 40.9%
	Charlie	60	34	\$98,240	\$338,275	\$47,809	<div><div></div></div> 61.6%	<div><div></div></div> 29.0%
	David	26	10	\$37,165	\$129,024	\$13,953	<div><div></div></div> 60.6%	<div><div></div></div> 28.8%
	Eve	42	17	\$65,643	\$240,784	\$68,779	<div><div></div></div> 65.9%	<div><div></div></div> 27.3%
	Frank	16	4	\$25,955	\$77,055	\$16,955	<div><div></div></div> 63.9%	<div><div></div></div> 33.7%
	Grace	38	23	\$49,665	\$191,912	\$44,583	<div><div></div></div> 64.1%	<div><div></div></div> 25.9%
	Ivy	39	18	\$81,656	\$228,001	\$43,650	<div><div></div></div> 66.3%	<div><div></div></div> 35.8%

Search



Earliest End Date and Sum of Progress by Task Status, Task Name, Project Name, Start Date and Project Manager ID

Completed In Progress Pending

Feb 2024 Mar 2024 Apr 2024 May 2024 Jun 2024 Jul 2024 Aug 2024 Sep 2024 Oct 2024 Nov 2024 Dec 2024 Jan 2025 Feb 2025 Mar 2025 Apr 2025 May 2025 Jun 2025

^ Collapse All

☐ Apartment Complex Development Project 0...

Task 001 of Apartment Complex Development ...

Task 002 of Apartment Complex Development ...

Task 003 of Apartment Complex Development ...

☐ Commercial Center Construction Project 038

Task 001 of Commercial Center Construction ...

Task 002 of Commercial Center Construction ...

Task 003 of Commercial Center Construction ...

☐ Apartment Complex Development Project 0...

Task 001 of Apartment Complex Development ...

Task 002 of Apartment Complex Development ...

Task 003 of Apartment Complex Development ...

☐ Highway Reconstruction Project 039

Task 001 of Highway Reconstruction Project 039

30

Total Documents

330

Total Hours

10

Tasks Completed


55%

Project Progress


33%

Approved Documents %

Budget vs Actual %




OnTime Completion




Project Progress by Month


Count of MONTH_NM 29 31



Budget vs Actual % and Project Progress by ApprovedDate




Approved Documents % and Project Progress by MONTH_NM



Total Documents per Contractor

Project Type Innovation Renovation



DocumentType

Permit Report

